

**REGULAR COUNCIL**

TO: **Mayor & Council** DATE: **March 4, 2015**  
 FROM: **General Manager, Engineering** FILE: **1213-501/11**  
 SUBJECT: **Award of Contract M.S. 1213-501-11**  
**Grandview Pump Station Upgrades**

**RECOMMENDATIONS**

The Engineering Department recommends that Council:

1. Award Contract M.S. 1213-501-11 to GCL Contracting & Engineering Inc. in the amount of \$917,700.00, including GST, for upgrades to the Grandview Water Pump Station; and
2. Set the expenditure authorization limit for Contract M.S. 1213-501-11 at \$1,010,000.00, including GST and contingency.

**SCOPE OF WORK**

The construction package related to this contract consists of the addition of one large pump, the upsizing of two existing pumps, mechanical and electrical upgrades, and exterior drainage improvements at the Grandview Water Pump Station. The work will be conducted at the location listed in the following table, which is also illustrated on the map attached to this report as Appendix I:

<b>Project #</b>	<b>Project Description</b>	<b>Location</b>
1213-5010-00	Grandview Pump Station upgrades and improvements	16666 24 Avenue

The contract work is expected to start on April 27, 2015, and be completed by January 28, 2016.

**TENDER RESULTS**

Tenders for the subject contract were opened on March 3, 2015 with the following results:

<i>Contractor</i>	<i>Tendered Amount with GST</i>	<i>Corrected Amount</i>
1. GCL Contracting & Engineering Inc.	\$917,700.00	No Change
2. Black & McDonald Limited	\$1,020,130.65	\$1,078,195.65
3. Trittech Group Ltd.	\$1,082,810.40	No Change
4. Merletti Construction (1999) Ltd.	\$1,092,000.00	No Change
5. Maple Reinders Inc.	\$1,317,750.00	No Change

The Engineer's pre-tender estimate was \$1,250,000 including GST.

## **EVALUATION**

The tender submissions were reviewed for accuracy and completeness. There was one arithmetic error that had no bearing on the outcome of the tender process. All submissions included the required 10% bid bond, and were signed and sealed on the Tender Form and Summary Sheet of the Schedule of Quantities and Prices.

The low bidder, GCL Contracting & Engineering Inc., has provided a Consent of Surety for a Performance Bond and a Labour & Materials Bond, and agreed to complete the work within 190 working days, as stipulated in the contract. GCL Contracting & Engineering Inc.'s past performance on similar work has been satisfactory. They have no outstanding legal claims against the City. It is recommended that GCL Contracting & Engineering Inc. be awarded Contract M.S. 1213-501-11.

## **SUSTAINABILITY CONSIDERATIONS**

The work of this contract will increase the pumping capacity of the Grandview Pump Station to support population growth in the Grandview area. In particular, the project supports the following City Sustainability Charter scope actions:

- EC3: Sustainable Infrastructure Maintenance and Replacement; and
- EN8: Sustainable Engineering Standards and Practice.

## **FUNDING**


Funding for this contract is available in the approved 2015 Water Budget.

Fraser Smith, P.Eng., MBA  
General Manager, Engineering

SBN/DR/clr

Appendix I – Map of Locations – Contract M.S. 1213-501-11

# APPENDIX I



**CONTRACT MS 1213-501-11**  
**Grandview Pump Station Upgrades**

**ENGINEERING  
DEPARTMENT**

The data provided is compiled from various sources and IS NOT warranted as to its accuracy or sufficiency by the City of Surrey. This information is provided for information and convenience purposes only. Lot sizes, Legal descriptions and encumbrances must be confirmed at the Land Title Office.